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MEMORANDUM FOR: Chief, Building Planning Staff
Office of Logistics

FROM: | | 25X1
Chief, Policy and Plans Group
Office of Security

SUBJECT: New Building Security Costs (FY 1984 - FY 1987)

The Office of Security projects the following funds will be
required to accomplish security-related tasks in connection with
the new building construction during fiscal years 1984 through
1987. This funding profile is predicated on the construction
schedule you outlined on 26 April 1982:

FY 1984 CONSTRUCTION ACTIVITY:

(1) Begin construction of the parking garage and
of the road complex. '

(2) Construction of the reception center might
begin.

(3) Excavation of the main building site is
expected to begin sometime during last half of FY 1984.

FY 1985 CONSTRUCTION ACTIVITY:

(1) Construction completed on parking garage, road
complex and reception center.

(2) Pour main building foundations, erect
structural steel/columns. Possibly get building under
roof.
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FY 1986 CONSTRUCTION ACTIVITY:

(1) Complete building exterior.
(2) Complete major interior work.

FY 1987 CONSTRUCTION ACTIVITY: -

(1) Finish interior work
*Projected occupancy - Mid-FY 1987.

*Assume all outbuildings will be vacated except
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There will be an 18-month window to move from
outbuildings to Headquarters complex.
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